
US ARMY CORPS OF ENGINEERS
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LRB District BUFFALO

Toussaint 40,00010 H 12/18/2002 1/17/2003 M U Y O A A

Sandusky Harbor175,0007 A 3/10/2003 3/14/2003 M U Y X C N

Ashtabula Harbor57,0001 A 2/6/2003 3/17/2003 M U Y O C N

Toledo Harbor100,0008 A 2/6/2003 3/17/2003 M U Y O C N

Toledo River400,0009 A 2/14/2003 3/26/2003 M U Y C D N

Cleveland 230,0002 A 1/30/2003 3/26/2003 M U Y C D N

Huron Harbor190,0005 A 3/18/2003 4/16/2003 M U Y O C A

Fairport Harbor110,0004 A 3/24/2003 4/24/2003 M U Y O C A

Lorain Harbor50,0006 A 4/3/2003 5/6/2003 M U Y C C N

Dunkirk Harbor15,0003 A 4/14/2003 5/6/2003 M U Y X B A

Buffalo River & Black Rock C190,00011 A 4/24/2003 5/28/2003 M B Y O C N

11 Contract(s) LRB Totals: 1,557,000 CYS

LRC District CHICAGO

Michigan City Outer Harbor31,6501 A M P Y B B A

Calumet River & Harbor 150,0002 A 3/20/2003 4/20/2003 M B Y M D N

Waukegan40,0003 A 5/20/2003 6/20/2003 M B Y B B N

3 Contract(s) LRC Totals: 221,650 CYS

LRE District DETROIT

PORT SANILAC HARBOR, MI25,00072 W M P Y B B

LEXINGTON HARBOR, MI25,00047 W M P Y B B

BAY PORT, MI30,00015 W M B Y U B N

DULUTH-SUPERIOR HBR, MN&WI100,00020 W M B Y C C S

MENOMINEE HARBOR, WI & MI30,00055 W M B Y O B S

ROUGE RIVER, MI50,00080 W M B Y C B S
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SAGINAW RIVER, MI150,00085 W M B Y C C S

ALPENA HARBOR, MI10,0005 W M B Y U A S

HOLLAND HARBOR, MI21,50040 A 1/2/2002 2/12/2002 M P Y B B S

GRAND HAVEN HARBOR, MI35,50025 A 1/2/2002 2/12/2002 M P Y B B S

ST JOSEPH HARBOR, MI40,00090 A 11/30/2001 9/10/2002 M P Y B B S

ST MARYS RIVER, MI107,900100 A 9/27/2002 11/19/2002 M U Y U B S

NEW BUFFALO HARBOR, MI13,50065 A 1/16/2003 2/19/2003 M P Y T A S

GRAND TRAVERSE BAY HBR, MI12,00030 A 2/27/2003 3/14/2003 M P Y B A A

ONTONAGON HARBOR, MI56,00070 A 2/27/2003 3/14/2003 M P Y B B E

LITTLE LAKE HARBOR, MI29,50050 A 2/21/2003 3/21/2003 M P Y B B A

PORT WASHINGTON HARBOR, WI14,00075 A 4/3/2003 5/5/2003 M B Y U B E

NORTH MANITOU IS HBR, MI20,000799 W 4/16/2003 5/15/2003 U P Y B A S

LELAND HARBOR, MI15,00045 A 5/19/2003 5/29/2003 M P Y B B S

ARCADIA HARBOR, MI5,00010 A 5/19/2003 6/3/2003 M P Y B A S

PENTWATER HARBOR, MI2,00071 C 6/25/2003 6/26/2003 M P Y B A U

BLACK RIVER (PH), MI32,00017 A 6/5/2003 7/8/2003 M B Y U B S

MONROE HARBOR, MI166,00060 A 6/6/2003 7/10/2003 M P Y C B S

GREEN BAY HARBOR, WI100,00035 A 6/19/2003 7/21/2003 M B Y C C

24 Contract(s) LRE Totals: 1,089,900 CYS

LRH District HUNTINGTON

Kanawha River WINFIELD6,4435 C M B H O A N

Kanawha River MAR LON7,3674 C M B H O A N

BIG SANDY RIVER - OPT YR 1200,0001 A 1/14/2002 4/22/2002 M B H O C N

ELK RIVER38,5002 P 5/8/2003 6/9/2003 M B H O B N

PORTSMOUTH HARBOR 16,0503 P 5/8/2003 6/9/2003 M P H O B N

5 Contract(s) LRH Totals: 268,360 CYS

LRL District LOUISVILLE
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Ohio Riv Open 3rd of 4yr opt1,000,0001 A 1/10/2000 M P Y M D E

1 Contract(s) LRL Totals: 1,000,000 CYS

MVK District VICKSBURG

LEASE OF CUTTERHEAD DREDGE1,000,0003 A 1/31/2003 M P H O D N

RED RIVER WATERWAY+OPTION Y6,000,0001 A 2/7/2003 3/11/2003 M P H O D N

OUACHITA & MS HRBRS+OPT YR2,000,0002 A 2/10/2003 3/13/2003 M P H O D N

3 Contract(s) MVK Totals: 9,000,000 CYS

MVM District MEMPHIS

WHITE RIVER2 A 2/13/2003 3/18/2003 M P H O D S

MISSISSIPPI RIVER HARBORS1 A 3/1/2003 4/4/2003 M P H S E N

2 Contract(s) MVM Totals: CYS

MVN District NEW ORLEANS

MRGO MILE 42-384,000,000184 M 6/12/2003 M P Y W E N

ATCH RIV HORSESH LSD CT 2-031,000,000226 OA 11/22/2002 M P H O D N

SUPER DUSTPAN FY2003300 OA M D H X D N

MRGO MILE 32-373,000,000185 M 9/15/2003 M P Y W E N

MISS RIV CY CUTTER 3-0322 OA 12/11/2002 M P Y W A N

TIGER PASS155 W 10/1/2002 M U Y W A N

BY LAFOURCHE BAR CH CY FY-031,140,000119 OA 11/1/2002 M P Y W D N

ATCH RIV BAR CH LSD CUT 1-032,000,00061 OA 10/23/2002 M P H O D N

MISS RIV XINGS LSD HOPP 2-031,000,00096 OA 12/13/2002 M H H O D N

MRGO BAR CH LSD HOP 2-20032,000,000191 OA 4/28/2003 M H H O D N

ATCH RIVER BAYOU BLACK CY1,000,000117 OA 9/30/2003 M P Y X D N

GIWW BELOW BY SORREL LK CY700,000146 OA 9/1/2003 M P Y M D N

MRGO BAR CH LSD HOP 3-20032,000,000192 OA 4/28/2003 M H H O D N

MRGO BAR CH LSD HOP 1-20032,000,000190 OA 4/28/2003 M H H O D N
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MISS RV N.O. HAR LSD CT 2-032,000,00031 OA 1/15/2003 M P H O D N

3 RIV OLD RIV LK FBY PAL FBY700,000165 A 7/3/2003 M P H X D N

CALC RIV BAR CH LSD HOP 2-033,000,000126 OA 11/22/2002 M H H O D N

BAPTISTE COLLETTE BR CH 1-03750,000152 OA 8/22/2003 M P Y W D N

MISS RIV XINGS LSD HOPP 1-031,000,00095 OA 12/13/2002 M H H O D N

ATCH BAY & BAR LSD CUT FY-032,000,00060 OA 12/19/2002 M P H M D N

MISS RIV SWP LSD HOPPER 9-032,300,0009 OA 10/23/2002 M H H O D N

BARATARIA WW BAY CH MI 0-16172 W 9/1/2003 M P Y M D N

MRGO MILE -4.0 TO 3.4 NC4,000,000181 OA 5/13/2003 M P Y W E N

MRGO MILE 49-424,000,000183 M 6/1/2003 M P Y W E N

BERWICK BAY LSD CUTTER 2-032,000,00066 OA 12/11/2002 M P H O D N

MISS RIV SWP LSD HOPP 12-032,300,00012 A 7/14/2003 M H H O D N

CALC RIVER MI 24-343,500,000124 OA 9/30/2003 M P Y U E N

ATCH RIV BAR CHAN CY 2-03121 OA 1/31/2003 M P Y O B N

FRESHWATER BAYOU1,500,000177 OA 9/15/2003 M P Y B D N

MISS RIV SWP LSD CUTTER 3-033,000,000277 OA 12/18/2002 M P H W D N

MISS RV SALTWTR SILL FY-20031,000,000135 OA 3/24/2003 M P H X D N

ATCH RIV BAY CHAN CY FY-03115 OA 2/13/2003 M P Y M D N

MISS RIV SWP LSD CUTTER 2-033,000,000276 OA 12/18/2002 M P H W D N

MISS RV SWP BIN MEAS 10-20032,300,000410 OA 9/4/2003 M H H O D N

MISS RIV SWP LSD CUTTER 1-033,000,000275 OA 12/18/2002 M P H W D N

MISS RIV SWP LSD HOPP 13-032,300,00013 A 7/14/2003 M H H O D N

MISS RIV SWP LSD HOPP 14-032,300,00014 A 7/14/2003 M H H O D N

MISS RIV SWP LSD HOPP 10-032,300,00010 A 7/14/2003 M H H O D N

MISS RIV SWP LSD HOPP 11-032,300,00011 A 7/14/2003 M H H O D N

MISS RIV SWP CY CUTTER 1-0320 OA 12/11/2002 M P Y W A N

MRGO, WID510 C M U Y X A N

MISS RIV SWP CY CUTTER 2-0321 OA 12/11/2002 M P Y W A N

MISS RIV HOP PLACEMENT27 OA 10/24/2002 M U Y X A N

MRGO BAR CH LHD 3-022,000,000392 W 4/9/2002 M H H O D N
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ATCH RIV BAR CHAN CY 1-03120 OA 1/31/2003 M P Y O B N

MRGO BAR CH LHD 1-022,000,000390 W 4/9/2002 M H H O D N

MISS RIV SWP LSD HOPPER 2-036,800,0002 OA 10/23/2002 M H H O E N

MISS RIV SWP LSD HOPPER 1-036,800,0001 OA 10/23/2002 M H H O E N

ATCH RIV BAR CH LSD CUT 2-032,000,00062 OA 10/23/2002 M P H O D N

CALC RIVER RESTORATION280,000129 OA M P Y U C N

MISS RV N.O. HAR LSD CT 1-03700,00030 OA 1/15/2003 M P H O C N

BAYOU TECHE, NEW IBERIA490,000200 A 6/20/2001 7/24/2001 M B Y U E N

HOUMA NAV TERREBONE BAY1,906,430142 C 8/9/2002 8/20/2002 M P Y M D N

TIGER PASS MI 7.3-14.01,500,000221 C 8/30/2002 9/10/2002 M P Y W D N

GIWW BELOW BY SORREL LK CY200,000145 C 8/18/2001 9/16/2002 M P Y U C N

BAPTISTE COLLETTE BR CH 1-021,100,000151 C 6/20/2002 9/17/2002 M P Y W D N

MRGO MI 23-3.4 (NC) EM DRDG5,000,000186 W 10/24/2002 10/30/2002 M P Y W E N

MISS RIV SWP LSD HOP 10-022,300,000110 C 6/3/2002 11/6/2002 M H H O D N

ATCH RIV BAR CHAN CY 3-024,500,000122 C 7/29/2002 11/7/2002 M P Y O D N

MRGO BAR CH LHD 2-022,000,000391 C 4/9/2002 11/8/2002 M H H O D N

PORT FOURCHON NAV CHANNEL143 W 11/7/2002 11/14/2002 M U Y X A N

BY LAFOURCHE BAR CH CY500,000141 W 11/8/2002 11/14/2002 M P Y B C N

ATCH RIV BAR CH LSD CUT 2-02362 C 11/9/2001 11/25/2002 M P H O D N

HOUMA NAV CAT ISL PASS1,500,000140 W 12/10/2002 12/18/2002 M P Y B D N

MRGO BAR CH HOP CY1,500,000195 C 12/16/2002 1/6/2003 M Y Y O D N

MISS RIV SWP LSD HOP 11-022,300,000311 W 6/3/2002 1/7/2003 M H H O D N

MISS RIV SWP LSD HOP 12-022,300,000312 W 6/3/2002 1/8/2003 M H H O D N

MISS RIV SWP LSD HOP 13-022,300,000313 C 6/3/2002 1/10/2003 M H H O D N

MISS RV N.O. HAR LSD CT 1-02700,000330 C 11/3/2001 1/30/2003 M P H O C N

MISS RIV XINGS LSD HOPP 1-021,000,000395 C 12/7/2001 2/6/2003 M H H O D N

HOUMA CAT ISL PASS1,050,000147 C 2/7/2003 2/19/2003 M D Y O D N

MISS RIV SWP LSD HOP 14-022,300,000314 W 6/3/2002 2/27/2003 M H H O D N

MISS RIV SWP LSD HOP 15-022,300,000315 C 6/3/2002 3/10/2003 M H H O D N

MISS RIV SWP LSD HOPPER 3-032,300,0003 C 10/23/2002 3/13/2003 M H H O D N
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BERWICK BAY LSD CUTTER 1-03400,00065 C 12/11/2002 3/24/2003 M P H O C N

MISS RIV SWP LSD HOPPER 4-032,300,0004 C 10/23/2002 3/26/2003 M H H O D N

MISS RV N.O. HAR LSD CT 3-03700,00032 C 1/15/2003 4/10/2003 M P H O D N

MISS RIV SWP LSD HOPPER 5-032,300,0005 A 10/23/2002 5/16/2003 M H H O D N

MISS RIV SWP LSD HOPPER 6-032,300,0006 C 10/23/2002 5/19/2003 M H H O D N

MISS RIV SWP LSD HOPPER 7-032,300,0007 A 10/23/2002 5/22/2003 M H H O D N

CALC RIV MILE 14-21.9 CY 2,330,000127 A 5/7/2003 6/19/2003 M P Y U D N

MISS RIV SWP LSD HOPPER 8-032,300,0008 A 10/23/2002 6/23/2003 M H H O D N

ATCH RIV BAYOUS 3,000,000118 A 12/16/2002 7/14/2003 M P Y U E N

ATCH RIV HORSESH LSD CT 1-031,000,000225 A 11/22/2002 7/16/2003 M P H O D N

BAYOU SEGNETTE WW MI 6.2-0800,000290 OA 6/24/2003 7/24/2003 M P Y W C N

BAYOU LECARPE CY80,000295 OA 6/17/2003 7/29/2003 U P Y U C N

MRGO MILE 23-3.4 NC8,800,000180 OA 2/23/2003 7/31/2003 M P Y W E N

CALC RIVER DEVIL'S ELBOW1,500,000130 OA 2/21/2003 8/22/2003 M P Y U D N

CALC RIV BAR CH LSD HOP 1-038,000,000125 OA 11/22/2002 8/22/2003 M H H O D N

MERMENTAU RIVER1,500,000175 A 7/22/2003 9/12/2003 M P Y B D N

BAYOU RIGAUD400,000296 OA 8/26/2003 9/26/2003 M P Y W D N

91 Contract(s) MVN Totals: 170,026,430 CYS

MVP District ST. PAUL

AMBROUGH SLOUGH EMP STA 2150,0002 A 8/13/2001 9/13/2001 M P Y X D U

HARPERS SLOUGH EMP300,0001 A 1/1/2003 1/1/2003 M P Y O D U

ABOVE WEST NEWTON EXCAVATI1,300,0003 A 4/9/2003 5/28/2003 M U Y C D N

3 Contract(s) MVP Totals: 1,750,000 CYS

NAB District BALTIMORE

COAN RIVER8,0006 C 12/17/2002 1/16/2003 M P Y O B S

OCEAN CITY, ISLE OF WIGHT25,0002 A 2/21/2003 3/25/2003 M P Y W B S

FISHING CREEK, CALVERT CO, M60,0005 A 4/15/2003 5/15/2003 M P Y T C S
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HONGA RIV. & TAR BAY, BACK C154,0009 A 5/23/2003 6/24/2003 B P Y M D S

BALTIMORE HARBOR, MD2,500,0001 A 6/27/2003 7/29/2003 M B Y C E N

OCEAN CITY HARBOR, MD90,0008 A 7/11/2003 8/12/2003 M P Y W C S

6 Contract(s) NAB Totals: 2,837,000 CYS

NAE District NEW ENGLAND

New Haven Harbor, CT621,5002 A 9/26/2002 10/29/2002 M B Y O D N

Providence River, RI5,900,0004 P 10/3/2002 11/5/2002 M B Y O E N

Block Island Hbr. of Refuge20,0001 W 10/18/2002 11/18/2002 M H Y O B N

Cocheco River, NH65,0003 P 5/15/2003 6/15/2003 M B Y C U N

Newburyport Harbor, MA130,0005 M 6/27/2003 7/27/2003 M H Y O B N

5 Contract(s) NAE Totals: 6,736,500 CYS

NAN District NEW YORK

PORT JERSEY AREA 1546,00015 A 6/24/2002 7/24/2002 N B Y X E N

SHARK RIVER, NJ30,00013 A 10/31/2002 11/29/2002 M Y Y B C S

ARTHUR KILL-AREA 11,146,00012 P 10/30/2002 12/16/2002 N B Y X E N

KVK Area 8 1,730,00014 P 11/20/2002 1/3/2003 N B Y M E N

Port Jersey Channel Cont 2 596,00016 P 11/20/2002 1/3/2003 N B Y M E N

ARTHUR KILL RCH NY NJ CH45,0004 A 9/26/2002 3/18/2003 M B Y U D N

Flushing Bay & Creek (Creek)50,0005 A 3/3/2003 3/18/2003 M B Y U D N

KVK Area 81,730,0009 A 10/17/2002 3/25/2003 N B Y M U N

PORT JERSEY-AREA 2596,00011 P 2/24/2003 4/9/2003 N B Y X U N

Hudson River and Saugerties 222,0006 P 6/16/2003 7/16/2003 M H Y U D N

FIRE ISL INLET TO JONES INL1,000,0008 P 6/30/2003 7/30/2003 M P Y X U N

HUDSON RIVER CHANNEL128,0001 P 7/13/2003 8/13/2003 M B Y U E N

MORICHES INLET, NEW YORK200,0003 M 7/15/2003 8/16/2003 M P Y B D N

SHINNECOCK INLET, NEW YORK300,0002 M 7/15/2003 8/16/2003 M P Y B D N

E ROCKAWAY INL TO ROCKA1,025,0007 P 7/1/2003 9/2/2003 N U Y X U N
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SANDY HOOK-ELBERON10 P 8/15/2003 9/15/2003 N U Y X U N

16 Contract(s) NAN Totals: 9,344,000 CYS

NAO District NORFOLK

Appomattox River21 M M P Y U B S

Craney Island Rehandling Bas1,119,00020 C 11/1/2002 12/10/2002 M P Y U D N

Waterway on Coast of VA113,6001 A 11/22/2002 1/7/2003 M P Y O C S

AIWW - Deep Creek Channel16,5002 C 12/18/2002 1/16/2003 M B Y O B N

Chincoteague Harbor11,2005 A 1/27/2003 2/27/2003 M P Y U A S

Norfolk Harbor 40-Ft. Chan.217,0007 A 1/31/2003 3/4/2003 M B Y O C N

Rudee Inlet74,4006 C 2/11/2003 3/14/2003 M P Y B C S

Embrey Dam Sediment Removal300,00019 A 10/28/2002 3/14/2003 N P Y U D N

Horn Harbor4,7003 A 4/30/2003 5/30/2003 M P Y B B S

Whitings Creek11,0004 A 4/30/2003 5/30/2003 M P Y B B S

Deep Creek Newport News100,80010 A 5/21/2003 6/2/2003 M B Y O C S

Norfolk Harbor Deepening2,800,00013 M 5/1/2003 6/3/2003 B P Y U E N

Chincoteague Inner Channel30,00014 A 5/15/2003 6/17/2003 M P Y O B S

Chincoteague Inlet Ocean Bar80,00017 H 5/16/2003 6/18/2003 M H Y O B N

Quinby Creek54,1008 A 6/9/2003 7/9/2003 M P Y O C S

Norfolk Harbor 45' Anchorage762,00016 A 6/9/2003 7/9/2003 M P Y U D N

New Work Thimble Shoal 1,381,00012 A 6/10/2003 7/10/2003 B H Y O E N

York River Entrance Channel300,00011 A 6/23/2003 7/11/2003 M H Y O C S

Skiffes Creek Fort Eustis480,00018 P 6/17/2003 7/17/2003 B P Y U D S

Davis Creek50,00015 A 7/17/2003 8/17/2003 M P Y O B S

20 Contract(s) NAO Totals: 7,905,300 CYS

NAP District PHILADELPHIA

WILMINGTON HARBOR550,0004 C 1/17/2003 2/20/2003 M P Y C C N

NJ Intracoastal Waterway300,0007 A 1/24/2003 2/25/2003 M P H M D S
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Del. River-Phila. to Sea2,625,0003 P 4/11/2003 5/13/2003 M W Y C D N

DEL.RIV. PHILA. TO TRENTON900,0006 P 4/10/2003 6/4/2003 M P Y C E N

Grt Egg Harbor / Peck Beach1,400,00010 P 6/2/2003 7/2/2003 M P Y B E N

Schuylkill River300,0002 P 6/11/2003 7/15/2003 M W Y C D N

C&D CANAL UPPER CHESAPEAKE1,000,0001 P 7/15/2003 8/14/2003 M Z Y M D N

Absecon Island 6,174,0009 P 9/1/2003 10/1/2003 N P Y B E N

WILMINGTON HARBOR550,0005 M 9/12/2003 10/14/2003 M P Y C C N

Dewey/Rehoboth Beachfill1,400,0008 M 3/27/2004 4/24/2004 N P Y T E N

10 Contract(s) NAP Totals: 15,199,000 CYS

NWP District PORTLAND

Port Orford3,0003 A 8/30/2002 10/1/2002 M N Y S B S

Oregon Coast Clamshell63,0004 A 4/14/2003 5/14/2003 M B Y O B S

North Coast 20032,250,0001 A 4/14/2003 5/14/2003 M H Y O D N

Columbia River Clamshell103,0002 A 5/9/2003 6/10/2003 M B Y O C N

4 Contract(s) NWP Totals: 2,419,000 CYS

NWS District SEATTLE

GRAYS HBR/SOUTH REACH 400,0001 A 3/13/2003 4/15/2003 M H Y O B N

1 Contract(s) NWS Totals: 400,000 CYS

NWW District WALLA WALLA

Lower Snake River Dredging307,6501 T 9/4/2002 10/4/2002 M H Y M D N

1 Contract(s) NWW Totals: 307,650 CYS

POA District ALASKA

Dillingham Small Boat Harbor90,0004 A M P Y U B N

Nome Harbor5,0003 A M P Y O B N
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Port of Anchorage600,0001 A M B Y O D N

Ninilchik & Homer Harbors17,5002 A M P Y C B S

4 Contract(s) POA Totals: 712,500 CYS

SAC District CHARLESTON

Charleston Entrance Channel958,0001 A 10/15/2002 11/14/2002 M H Y D D N

Port Royal Entrance Channel350,0005 A 11/14/2002 12/14/2002 M H Y D D N

AIWW Charleston to PortRoyal1,000,0003 A 1/9/2003 2/8/2003 M P Y U D S

Folly Inside Shoals FY03120,0002 A 1/16/2003 2/15/2003 M P Y B B S

Naval Weapons Charleston600,0004 A 2/15/2003 3/17/2003 M P Y U D S

Chas,Gtwn& Port Royal EChann3,200,0006 A 8/20/2003 9/24/2003 M H Y O E N

6 Contract(s) SAC Totals: 6,228,000 CYS

SAJ District JACKSONVILLE

Kings Bay/Fernandina-03, MD1,254,0001 CC 8/23/2002 10/18/2002 M H Y M E N

Palm Beach Hbr-03, MD300,0002 A 11/15/2002 12/19/2002 M H Y B D N

Dade Co. BEC - Bal Harbour180,0005 P 11/18/2002 2/28/2003 M P Y B D N

Ft. Pierce SPP406,5003 A 2/18/2003 3/25/2003 N U Y B D N

IWW-OWW Crossroads55,7004 A 11/25/2002 4/1/2003 M P Y U C S

Miami River, MD778,00030 P 5/30/2003 7/20/2003 M X Y U E N

Tampa Hbr, Egmont, MD1,500,00040 P 6/9/2003 7/22/2003 M H Y O D N

Tampa Harbor - Alafia MD600,00020 P 6/16/2003 7/31/2003 M B Y U D S

Key West Hbr800,00025 A 7/3/2003 8/5/2003 U X Y S E N

Miami Hbr, NW1,600,00050 P 6/19/2003 8/6/2003 B X Y M E N

IWW - New Smyrna Beach800,00060 P 8/1/2003 9/22/2003 M P Y M E N

11 Contract(s) SAJ Totals: 8,274,200 CYS

SAM District MOBILE

Alabama River10 U M P H X D N
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Biloxi Harbor15 A M P H S D A

Mobile Bay/Bar #3-031,000,0003 OA 2/11/2003 M H H O D N

Tenn-Tom Waterway7 A M P H U D N

Black Warrior and Tombigbee8 A M P H U D N

Perdido Pass300,00011 A 9/6/2002 10/10/2002 M P Y B D N

Gulfport Harbor12 A 9/25/2002 10/17/2002 M P H O D N

Panama Cty Hbr Imp-East Pass1,000,0009 A 9/27/2002 10/29/2002 M P Y T D N

Mobile Bay/Bar #1-032,250,0001 A 10/4/2002 11/5/2002 M H H O E N

Gulfport Bar Channel1,000,0006 C 10/31/2002 11/12/2002 M H Y O D N

Pascagoula Hbr/Bayou Casotte1,500,00013 A 11/21/2002 1/14/2003 M P Y O D N

Pascagoula Navy Channel537,0005 A 1/10/2003 2/11/2003 M B Y O D N

Pensacola Navy Entrance150,00014 A 1/15/2003 2/19/2003 M P Y B C N

Mobile Bay/Bar #2-032,250,0002 A 3/11/2003 4/15/2003 M H H O E N

Mobile River Sumps 1,000,0004 A 3/27/2003 4/15/2003 M B Y O D N

15 Contract(s) SAM Totals: 10,987,000 CYS

SAS District SAVANNAH

Savannah Entrance Channel1,000,0003 CC 10/28/2002 12/3/2002 M H Y O D N

East River500,0002 CC 2/4/2003 3/6/2003 M P Y U C E

AIWW1,500,0004 W 4/1/2003 5/1/2003 M P Y M D S

Offshore and Inshore Bird Is266,0007 A 6/6/2003 7/22/2003 N P Y C D N

Kings Bay Maintenance Dredgi800,0005 P 7/25/2003 8/27/2003 M P Y U D S

Sav Hbr Sta 50 to 112.53,700,0006 W 8/10/2003 9/11/2003 M P Y U D N

6 Contract(s) SAS Totals: 7,766,000 CYS

SAW District WILMINGTON

AIWW-THRU CHANNEL350,000796 W 11/1/2002 12/2/2002 M P Y U D S

AIWW-Core Creek-Sec 2 (Opts)425,000790 A 4/17/2003 6/3/2003 M P Y U D S

MANTEO - OREGON INL (O B)250,000799 A 4/29/2003 6/11/2003 M H Y O D N
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MANTEO (SPIT)800,0001 A 5/28/2003 7/8/2003 M P Y B A N

WH ANC BAS PASS/CLEAN SWEEP3,900,000792 A 4/26/2003 7/9/2003 M H Y X D N

MOREHEAD (INNER HBR/BRANDT3,900,000795 P 7/21/2003 8/20/2003 M P Y B D N

MANTEO-CHNL TO WANCHESE300,000793 P 8/1/2003 9/1/2003 M P Y U D S

MOTSU1,200,000794 P 8/7/2003 9/9/2003 M B Y O D S

MOREHEAD CITY (OCEAN BAR)1,500,0002 P 9/8/2003 10/10/2003 M H Y O E N

9 Contract(s) SAW Totals: 12,625,000 CYS

SPK District SACRAMENTO

IDIQ Sac/Stk DWSC1,700,0001 A 3/31/2003 4/30/2003 M P Y U E N

1 Contract(s) SPK Totals: 1,700,000 CYS

SPL District LOS ANGELES

Lower Santa Ana Rvr Dredg'g500,0003 H 6/17/2003 7/17/2003 N X Y B D S

Oceanside Hbr Maint. Dredg'g200,0001 A 8/4/2003 9/3/2003 M P M B D N

2 Contract(s) SPL Totals: 700,000 CYS

SWG District GALVESTON

TrinityRiv-ChanneltoAnahuac212,00019 C 8/27/2002 9/26/2002 M P Y X C N

GIWW-Boggy to Matagorda Bay2,400,00030 A 8/27/2002 9/26/2002 M P Y U D N

GIWW-RolloverPass to Pt.Bol1,200,00015 A 9/20/2002 11/5/2002 M P Y O D N

GIWW-Main Chan in Matagorda200,0008 A 8/12/2002 11/26/2002 M P Y X D N

HGNC-Jetty & Entrance3,500,00027 A 10/31/2002 12/3/2002 M H Y X D N

CCSC-Viola to Main TB1,000,00032 A 11/8/2002 12/10/2002 M P Y C D N

Galveston Harbor & Channel3,000,00023 A 10/15/2002 12/30/2002 M P Y C E N

MSC-Gallinipper PT1,000,0003 C 12/3/2002 1/7/2003 M P Y X D N

SNWW-Neches River-Mid Reach2,700,00010 A 12/16/2002 2/11/2003 M P Y C E N

SNWW-Canal Sec B865,00025 A 2/19/2003 3/25/2003 M P Y U E N

GIWW-Turnstake to Rattlesnak1,155,0006 A 2/25/2003 4/2/2003 M P Y C D N
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GIWW-Mile 293 to HighIslan1,315,80016 A 3/14/2003 4/15/2003 M P Y X D N

HSC-Emergency 730+000-760+00100,0007 A 4/18/2003 4/30/2003 M P Y C B N

CHANNEL TO HARLINGEN600,0005 P 4/18/2003 5/5/2003 M P Y X D E

FREEPORT HARBOR-Entrance1,106,0002 A 4/7/2003 5/20/2003 M H Y O D N

MOC-NavChan&ImpoundmentBasin300,00020 A 4/28/2003 5/29/2003 M P Y B C N

TrinityRiver-Chan to Liberty500,00021 W 5/12/2003 6/10/2003 M P Y X D N

SNWW-Outer Bar and Bank Chan3,331,00011 P 5/20/2003 6/19/2003 M H Y O D N

CCSC-North Padre Island970,10012 HF 5/20/2003 7/2/2003 N P Y X E N

MSC-Matagorda Penninsula5,067,0001 HF 6/10/2003 7/10/2003 M P Y S E N

GIWW-bMainChan in Mata&AltRo200,0004 P 6/10/2003 7/10/2003 M P Y X C N

SNWW-Sabine Pass&Ent. to Tay2,700,00029 P 6/9/2003 7/11/2003 M P Y U D N

Texas City Channel1,000,00022 HF 6/16/2003 7/17/2003 M P Y T D S

GIWW-High Island to Rollover500,00018 P 6/24/2003 7/24/2003 M P Y M D N

GIWW-Causeway to Bastrop1,200,00017 P 6/24/2003 7/24/2003 M P Y C D N

GIWW-945+600-962+600Emergenc195,0009 HF 7/15/2003 7/25/2003 M P Y X D N

HSC-Greens Bayou to Sims1,000,00031 W 7/8/2003 8/7/2003 M P Y X D N

Galveston Harbor Section 524 P 7/23/2003 8/26/2003 M P Y X A N

28 Contract(s) SWG Totals: 37,316,900 CYS

REPORT TOTALS:  288 CONTRACT(S) AND 316,371,390

Advertising Schedule Legend of codes used in this report are available on the 
Dredging Homepage as a separate report.

CYS
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